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CCB Disposition
CCR# Title Approved as| Approved with Actions
Submitted Changes Withdrawn | Rejected | Deferred
The board deferred this CCR pending assessment from
. . Spectrum Astro.
Baseline the GLAST International
CCR 433-0172 Collaboration/Technology Transfer Control Plan X
The board deferred this CCR pending assessment from
Spectrum Astro. This CCR will be dispositioned out-of-
_ ; ; board upon receipt and concurrence of Spectrum Astro's
Update the LAT-SC Mechanical Interface in
CCR 433-0178 R1 Aspendix A of the LAT-SC IRD X assessment. A QCR will be ;ubmitted at a later date that
adds page 6 to Figure A-1, View G-G.
Changed the LAT SIIS first test delivery date back to PDR
CCR 433-0184 |Add SDIS to the SC SOW and Deliverables List X + 3 months and changed the LAT SDIS first test delivery
date to PDR + 7 months.
CCR 433-0185 Adq SDIS to the SC SOW and Deliverables List - X
Deliverables
Require the LAT ACD Micrometeoroid Shield and
CCR 433-0189 Tracker Foils to be Designed for Demise X
Update SRD Slew Requirement to Account for 3
CCR433-0191 | p\WA Performance X
Update SPS Slew Requirement to Account for 3
CCR 433-0192 RWA Performance X
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